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CCR No. 96-0975A Logged Date 8/24/96 Rev. A Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class ||

Title (description) CLS-DSKTP L4 requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem
1. RbRs are not sufficiently covered by the existing [4 requirements

2. Inadequate 14 text descriptions for two(2) requirements; one of these two 14 is incorrectly
allocated to Release B

Proposed Solution
1. Added one(1l) new |4 requirement

2. Modified text description for two(2) l4s
3. One (1) L4 requirement(i.e S-CLS-00140) is moved to Release A from Release B

Note: 1. All L4 *“verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dinesh Patel (Signed) Dinesh Patel 8/22/96
Signature Date
Office STDO Office Manager Parag Ambardekar (Signed) N. Prasad 8/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. C. Barbiere 8/23/96

Signature Date
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